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Kokomo Dump Schedule

Order # |Milestone # Days Date Due | Date Done Reference
89 Effective Date (ED) ED 8/5/2013
16b Site Security
12 Contractor Notification, including Quality ED+5 bd 8/12/2013
Management Plan
13 Project Coordinator Notification ED+5 bd 8/12/2013
18 HASP ED+30 cd 9/16/2013 EPA's Standard Operating Safety Guide (PUB 9285.1-
03, PB 92-963414)
17a Work Plan, inctuding QAPP ED+30 cd 9/16/2013 Generic PRP Work Plan, QA/R-5
17b Work Plan Revisions 7 bd
16¢ Field Investigation
16f Rcemoval
22 Final Report, 60 days after removal is complete 60 cd
16¢ Sampling Notification to EPA, 5 days prior 5bd
2la Progress Reports, 30th of every month Monthly Progress Report

bd - business days
cd - calendar days
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